SAP S/4HANA Transformation

An SAP S / 4HANA project can not be understood as a technical release change; instead, the innovating potentials have to be analyzed precisely in order to make use of them.

Analysis of needs	Scope	Ramp-Up	Implementation		
Evaluation	Definition	Preparation	Conversion	Innovation	Go Live and Run
Scope 4C GROUP					
 Recording Status Elaboration of solution scenarios Evaluation and rough imple-mentation planning Creation of Business Case (BC) 	 Creation of the target image (prof-essional, process, organizational) Definition techn. Blueprint / architecture Validation BC and planning 	 Solution concepts Creation of detailed project planning Manufacture org. requirements RFI, RFP, Contract System Integrators (SI) 	 Management and organization (planning, monitoring, communication, escalation) Adaptation and decision preparation 	 Professional / content-based quality assurance Sparring for FB / IT Management and organization Adaptation and decision preparation 	 Creating Go Live Planning Coordination and communication Down project and open topics
Value contribution 4C GROUP					
Target scenario and rough planningDecision-making template with BC	Target structure & processesChange requirementsSAP S / 4H Roadmap	Solution conceptsDetailed planning (among other things, HANA readiness)Select SI	 SAP S / 4H Conversion Mgmt and Monitoring Communication (Stakeholders & Boards) 	SAP S4H InnovationMgmt and MonitoringDecision preparation	Go Live MgmtTopic transfer in stabilization phase
4C GROUP					SAP-System integrator